
 1 

PORT CLINTON CITY COUNCIL 

 INFRASTRUCTURE COMMITTEE 

Meeting Minutes 

 

June 7, 2016 
 

 

ATTENDEES 

 Committee members: Lisa Sarty, Chair; Gabe Below and Joel Freedman 

 Other Members of Council: Margaret Phillips 

 Administration:  Tracy Colston and Kent Johnson 

 Community members: Rick Noderer 

 Media: None 

 Guest: None 

 
1. CALL TO ORDER – Lisa Sarty called the meeting to order at 6:34 pm.   

 

2. PROJECTS UPDATES: 

 

    a. Mr. Colston gave the following updates: 

 

Madison Street Project – Mr. Colston has a meeting with Poggemeyer this Thursday (06-09-16) 

at 9:30 a.m.  Will discuss the final plans for sewer and water.  The project is on schedule. 

EPA Grant – Should know more by June 1 as the information is not available yet.  The Grant 

will be due by July 31.  There is a plan in place with the Corp of Engineers, have done a walk 

through and they will help with the grant process.  The grant request total will be $355,000.00.  

The Corp will be working on the Jetty around July 4th at no cost to the city. 

Lakeshore Blvd. Sidewalks – Had a pre-construction meeting.  Survey work will be end of June 

and the projected start date is after July 4th.  Will be starting at the Moose and working towards 

the bridge.  Should be completed mid-August/first of September. 

Fulton Street paving – Have not received any information on grant.  Mr. Wehenkel will check on 

the status. 

BFI contract – The City will get with the EPA after the final contract is signed. 

Boardwalk – Mr. Colston met with Greg Telecky and Doug Newser from Poggemeyer.  All three 

did a walk through last Friday that took 2 ½ hours.  They spoke with Baithouse, Fisherman’s 

Wharf, the Fish Company and the Jet reps/owners.  They discussed the concerns of the 

Baithouse, the bar area/walkway and Fisherman’s Wharf, the boats/walkway.  The Fish 

Company and the Jet had no real concerns.  The Jet was fine with giving up the alley.  Two other 

issues were Bootleggers and the Jefferson Street bathrooms.  There were a lot of ideas talked 

about. 

Flagship Play Place – Is going well and on schedule.  Red Horse had donated the man power and 

will be there through most of the build to help.  Ribbon cutting will be July 1.  Arts in the Park 

will proceed as planned.  Rev. Butcher applied and received a grant for the parking lot area 

directly beside the new playground.  This will be a fall project.  Friends of the Park have also had 

discussions about upgrading the front of the park on Perry Street by taking out white fence and 

additional upgrades. 
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Mobi-Mat – Mr. Colston had discussions with Matt Holcomb, as they expressed an interest in 

donating the mat.  After discussions, Holcomb said he would possibly like to make it out of 

concrete.  Mr. Colston will contact Holcomb to confirm and check status. 

City Garage – Working on it slowing as time permits.  Should have more time in the fall. 

 

3. NEW BUSINESS/CONCERNS: 

  

a.     Perry Street – Mr. Freedman had some constituents asking about Perry Street and the lane 

markings.  Mr. Colston advised they will be done from Buckeye Blvd. to the Bridge. 

b. Brush pick-up – Will be back to regular schedule. 

c. 12th Street parking – There will be no parking on 12th Street on the South side. 

d. Algae bloom – Will be posted on City website if any notifications. 

e. Weed notices – Currently have 17-18 sent out already this year.  That number is up from last year.  

Will be taking care of this issue, but the city issues/requirements are done first.  Could use a couple 

more seasonal workers. 

f. Mrs. Sarty announced that the July meeting will be cancelled unless an emergency would arise 

and Mr. Below would hold a meeting. 

 

4.    ADJOURNMENT – With no further discussion, Mr. Below made the motion to adjourn, seconded by Mr. 

Freedman.  The meeting was adjourned at 7:14 p.m.  

 

Submitted by  

 

Lisa Sarty, Chair 

 

 


